COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2021

ESTI MATE SUMVARY 17:47: 29
CONTI D C24251 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 24251- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 6/1/2022 FIXED COVPLETI ON DAl
I-70 VAL PASS AUX PHASE 1 CAP 1 PERCENT TI MVE: 6.73 ORI G TIME ALLOW 6/1/2022 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO702- 410
VAI L PASS AUX PHASE 1 CAP 1
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE SUW T
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 08/09/2021
160 | NVERNESS DR W STE 110 DATE LET 07/ 09/ 2021 DATE WORK BEGAN 08/ 09/ 2021
DATE AWARDED 07/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2021 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/09/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 9,206, 920. 15 PARTI Cl PATI NG $  1,074,543.41 $ 1,074, 543. 41
AWARD PRQJECT AMI: $ 8, 666, 684. 84 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 11. 67% TOTAL EARNI NGS 1,074, 543. 41 1,074, 543. 41
FUNDS AVAI LABLE: $ 8,132,376.74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,074, 543. 41 1, 074, 543. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -25,742.08 -25,742.08
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,048, 801. 33 1,048, 801. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,048, 801. 33 1, 048, 801. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,048, 801. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00090

202- 00220

202- 00240

202- 00250

202- 00805

202-00810

202- 00827

C24251

ROADWAY

24251-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPP0O702- 410

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

of

Tree

Inlet

Pi pe

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Overhead Sign Structure

Ground Sign

Pul | Box

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
32, 961. 70000
15. 000
EACH
1, 390. 00000
1. 000
EACH
969. 26000
76. 000
LF
57. 71000
2. 000
EACH
10. 70000
1, 857. 000
sy
4. 02000
103. 000
5%
0. 81000
2, 255. 000
SF
3. 21000
1. 000
EACH
3, 204. 85000
24.000
EACH
160. 50000
2. 000
EACH

1, 123. 50000

Page 2
ESTI MATE RUN 09/ 03/ 2021
17:47: 29

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

0. 000
0. 850
0. 850

28,017. 45
28,017. 45

0. 000
15. 000
15. 000

20, 850. 00
20, 850. 00

0. 000
1. 000 969. 26
1. 000 969. 26

0. 000
55. 000
55. 000

3,174.05
3,174.05

0. 000
2.000 21. 40
2.000 21.40

0. 000
912. 000
912. 000

3, 666. 24
3, 666. 24

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
1. 000
1. 000

3, 204. 85
3, 204. 85

0. 000
24.000
24.000

3, 852. 00
3, 852. 00

0. 000
0. 000 0.00
0. 000 0.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01130

202-01170

202- 01300

203- 00010

203- 00040

203- 00050

203- 00400

203- 01500

203- 01510

203- 01548

203- 01550

C24251

24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

Renpva

of End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Unsui tabl e Materi al

Rock Excavation

Bl adi ng

Backhoe

Punp

Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
57.000
LF
11. 45000
165. 000
LF
31. 35000
2.000
EACH
428. 00000
5, 600. 000
cy
32. 54000
954. 000
cy
22. 14000
264. 000
cy
86. 02000
15, 485. 000
cy
18. 64000
40. 000
HOUR
218. 08000
40. 000
HOUR
232. 86000
10. 000
DAY
913. 87000
40. 000
HOUR

210. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
57. 000
57. 000

0. 000
. 000
. 000

0. 000
1. 000
1. 000

0. 000
4,319
4,319

000
000

0. 000
954. 000
954. 000

0. 000
264
264

000
000

0. 000
11, 920. 000
11, 920. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 03/ 2021

652.

5,172

428.

140, 540

21, 121.

22,709

222,188

75

26

56

28

80

.00

.00

.00

.00

17:47: 29

AMOUNT

652.

5,172

428.

140, 540

21,121.

22,709

222,188

65

75

00

26

56

28

80

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01565

0120

203- 01580

0125

203- 01597

0130

206- 00000

0135

206- 00100

0140

206- 01010

0145

207-00700

0150

208- 00002

0155

208- 00035

0160

208- 00046

0165 208-00056

C24251

24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

Hydraul i c Excavat or

Truck

Pot hol i ng

Structure Excavation

Structure Backfill

(Cass 1)

Bed Course Materi al

Topsoi |

(Onsite)

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
294. 44000
40. 000
HOUR
158. 36000
40. 000
HOUR
497. 55000
2, 216. 000
cy
19. 80000
0. 000
cy
92. 60000
400. 000
TON
55. 29000
2,170. 000
cy
29. 83000
3, 000. 000
LF
4. 60000
750. 000
LF
11. 72000
2.000
EACH
9, 481. 81000
4. 000
EACH

189. 93000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
66. 000
66. 000

0. 000
0. 000
0. 000

0. 000
37.500
37.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
168. 000
168. 000

0. 000
1, 298. 000
1, 298. 000

0. 000
104. 500
104. 500

0. 000
2.000
2.000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 09/ 03/ 2021

19, 433

18, 658

5,011.

5,970

1,224

18, 963

04

.00

13

.00

.00

.00

44

80

74

62

.00

17:47: 29

AMOUNT

19, 433

18, 658

5, 011.

5,970

1,224

18, 963

04

.00

13

.00

.00

.00

44

80

74

62

.00



CONTI D: C24251 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 11, 199. 22
5,599. 61000 2.000 11, 199. 22
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 9. 000 2,127.06
236. 34000 9. 000 2,127.06
0180 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 5. 500 746.90
135. 80000 5.500 746. 90
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 0. 000
HOUR 0. 500 82.93
165. 85000 0. 500 82.93
0190 208-00207 Erosi on Control Managenent 25. 000 0. 000
DAY 3. 000 3, 636. 09
1, 212. 03000 3. 000 3,636. 09
0195 210-00475 Reset Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
11, 909. 10000 0. 000 0.00
0200 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 1. 000 0. 000
EACH 0. 000 0. 00
1, 203. 75000 0. 000 0. 00
0205 210-00477 Reset Weather Station 1. 000 0. 000
EACH 0. 000 0. 00
5, 564. 00000 0. 000 0.00
0210 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0.500 64. 20
128. 40000 0.500 64. 20
0215 210-00816 Reset Sign Panel (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
0220 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00

1, 194. 76000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 212-00700

0230

212-00701

0235

212-00702

0240

212-00703

0245

212-00704

0250

212-00707

0255

212-00708

0260

213- 00008

0265

213-00012

0270

213- 00610

0275 213-00700

C24251

NHPP0702- 410

24251-BID

| TEM
DESCRI PTI ON

Organic Fertilizer

Conpost (Mechanically Applied)

Biotic Soil Anmendnents (Hydraulically Applied)

Humat e

Mycorr hi zae

Seedi ng (Native) Hydraulic

Seedi ng (Native) Broadcast

Mil chi ng (Wbod Chi p)

Spray-on Mul ch Bl anket

Landscape Log

Landscape Boul der

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 800. 000
LB
0. 28000
202. 000
cy
1. 07000
18, 900. 000
LB
0. 93000
870. 000
LB
0. 40000
170. 000
LB
10. 40000
5. 500
ACRE
1, 035. 76000
3.100
ACRE
1, 035. 76000
30. 000
CF
11. 61000
4.800
ACRE
4,892. 04000
10. 000
EACH
551. 52000
35. 000
EACH

619. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 09/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:47: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 216-00101

0285 216-00304

0290 240- 00000

0295 250-00010

0300 250- 00050

0305 250-00110

0310 250-00120

0315 250- 00200

0320 250-00210

0325 304-06000

0330 304-09014

C24251
24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

Soi | Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl as

Turf Reinforcement Mat (Special)

W dlife Biologist

Envi ronnmental Health and Safety Managenent

Moni tori ng Techni ci an

Health and Safety Officer

Material Sanpling and Delivery

Mat eri al Handling (Stockpile)

Sol i d Waste Disposal

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17, 700. 000
sy
2. 28000
984. 000
%
33. 81000
8. 000
HOUR
128. 40000
1. 000
LS
6, 420. 00000
20. 000
HOUR
107. 00000
10. 000
HOUR
192. 60000
4. 000
EACH
3, 210. 00000
200. 000
cy
35. 62000
200. 000
cy
146. 46000
1, 105. 500
TON
43. 16000
3, 300. 000
TON

53. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 09/ 03/ 2021

3,210

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

17:47: 29

AMOUNT

3,210

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24251 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 24251-BID ESTI MATE RUN 09/ 03/ 2021
PRQIECT NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0335 304-09102  Aggregate Base Course (Recycled Asphalt Pavement) 821. 000 0. 000
cY 0. 000 0. 00
35. 92000 0. 000 0. 00
0340 403-34701 Hot Mx Asphalt (Grading SX) (75) 898. 000 0. 000
TON 0. 000 0. 00
136. 08000 0. 000 0. 00
0345 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 55. 000 0. 000
TON 0. 000 0. 00
642. 00000 0. 000 0. 00
0350 411-10255 Emulsified Asphalt (S| ow Setting) 371. 000 0. 000
GAL 0. 000 0. 00
2.68000 0. 000 0. 00
0355 412-00615 Concrete Pavement (6 Inch) (Reinforced) 2, 736. 000 0. 000
Sy 0. 000 0. 00
126. 82000 0. 000 0. 00
0360 420-00000 Ceonenbr ane 3,102. 000 0. 000
SY 0. 000 0. 00
15. 79000 0. 000 0. 00
0365 503-00042 Drilled Shaft (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
722. 25000 0. 000 0. 00
0370 503-00048 Drilled Shaft (48 Inch) 31. 000 0. 000
LF 0. 000 0. 00
882. 75000 0. 000 0. 00
0375 504-04440 Faci ng (Special) 128. 000 0. 000
SF 0. 000 0. 00
65. 27000 0. 000 0. 00
0380 504-06406 Soi |l Nail 3, 690. 000 0. 000
LF 0. 000 0. 00
35. 85000 0. 000 0. 00
0385 504-06410 Verification Testing 2.000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 506-00005

0395

515- 00400

0400

601- 03050

0405

601- 40100

0410

601- 40400

0415

602- 00000

0420

602- 00020

0425

603-50008

0430

603- 50018

0435

603-50024

0440 603-50036

C24251
24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

Ri prap

Concrete Seal er

Concrete Class D (Wall)

Concrete Anchor

Concrete Stain

Structural

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

8 Inch Plastic Pipe

18 Inch Plastic Pipe

24 Inch Plastic Pipe

36 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
35. 000
sy
50. 15000
238. 000
%
48. 15000
0. 000
cy
639. 31000
4. 000
EACH
17, 387. 23000
1, 128. 000
5%
48. 15000
7, 080. 000
LB
2. 68000
11, 625. 000
LB
3. 75000
3. 000
LF
137. 65000
285. 000
LF
125. 05000
112. 000
LF
151. 41000
169. 000
LF

227.46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 09/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:47: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

604- 00305

604- 00605

604- 13005

604-19712

604- 20010

604-30010

604- 30015

604-30020

605- 00060

606- 00301

606- 00910

C24251

24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

ROADWAY

Inlet Type C (5 Foot)

Inlet

Type D (Double) (5 Foot)

Inlet

Type 13 (5 Foot)

Inlet

Speci al

(Trench Drain) (12 Inch Wdth)

Settling Basin

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

6 Inch Perforated

Pi pe Underdrain

Cuardrail Type 3 (6-3 Post Spacing)

Guardrail Type 9 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

6,178. 80000

1. 000
EACH
8, 576. 24000

1.000
EACH
6, 838. 89000

36. 000
LF
267.03000

1. 000
EACH
182, 605. 39000

3. 000

EACH
8, 226. 57000
1. 000

EACH

14, 958. 46000

0. 000
EACH

7,031. 82000
500. 000

LF
46. 71000
613. 000

LF
48.52000
1,210. 000

LF

128. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:47: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

606- 00916

606- 00940

606- 00941

606- 01340

606- 01370

606- 01372

606- 02003

607-11525

607-53148

607-60114

607-60116

C24251
24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

ROADWAY

Guardrail Type 9 (Style CA) (Special)

Cuardrail Type 9 (Style CE)

Guardrail Type 9 (Style CE) (Special)

End Anchorage Type 3D

Transition Type 3G

Transition Type GR9- GR3

End Anchorage (Nonfl ared)

Fence (Pl astic)

Fence Chain Link (48 Inch)

14 Foot Gate

16 Foot Gate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
387. 000
LF
168. 06000
1, 017. 000
LF
340. 41000
33.000
LF
243. 75000
3. 000
EACH
1, 261. 53000
1. 000
EACH
5, 754. 46000
1. 000
EACH
3, 531. 00000
4. 000
EACH
4,767.92000
354. 000
LF
2. 14000
180. 000
LF
75. 29000
1. 000
EACH
1, 578. 25000
1. 000
EACH

11, 673. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
354. 000
354. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 09/ 03/ 2021

757.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:47: 29

AMOUNT

757.

.00

.00

.00

.00

.00

.00

.00

56

.00

.00

.00



CONTI D: C24251 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 607-60203 3 Ft Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
508. 25000 0. 000 0. 00
0560 607-60620 Road Cl osure Gate 3. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
0565 612-00021  Delineator (Type I) (Barrier) 13. 000 0. 000
EACH 0. 000 0. 00
69. 55000 0. 000 0. 00
0570 612-00031 Delineator (Type |I) (Extra Height) 2.000 0. 000
EACH 0. 000 0. 00
32. 10000 0. 000 0.00
0575 612-00031 Delineator (Type |) (Extra Height) 2.000 0. 000
EACH 0. 000 0. 00
32.10000 0. 000 0. 00
0580 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 0. 000
EACH 0. 000 0. 00
123. 05000 0. 000 0. 00
0585 613-00206 2 Inch Electrical Conduit (Bored) 370. 000 0. 000
LF 0. 000 0. 00
125. 19000 0. 000 0. 00
0590 613-00210 2 Inch Electrical Conduit (Special) 40. 000 0. 000
LF 0. 000 0. 00
41. 73000 0. 000 0.00
0595 613-00306 3 Inch Electrical Conduit (Bored) 510. 000 0. 000
LF 0. 000 0. 00
127. 33000 0. 000 0. 00
0600 613-01200 2 Inch Electrical Conduit (Plastic) 6, 241. 000 0. 000
LF 0. 000 0. 00
81. 32000 0. 000 0. 00
0605 613-01300 3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00

82.39000 0. 000 0. 00
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PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 613-07002 Type Two Pull Box 14. 000 0. 000
EACH 0. 000 0.00
1, 284. 00000 0. 000 0. 00
0615 613-07023 Pul | Box (24"x36"x24") 10. 000 0. 000
EACH 0. 000 0. 00
1, 524. 75000 0. 000 0.00
0620 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
142, 010. 40000 0. 000 0. 00
0625 613-13065 Lum naire (LED) (5400 Lunens) 3.000 0. 000
EACH 0. 000 0. 00
13, 121. 41000 0. 000 0.00
0630 613-40010 Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0.00
2,303. 71000 0. 000 0. 00
0635 613-50106 Lighting Control Center (Special) 3. 000 0. 000
EACH 0. 000 0. 00
9, 597. 90000 0. 000 0.00
0640 613-80274 Structure Munted Di sconnect Switch 6. 000 0. 000
EACH 0. 000 0.00
1, 524. 75000 0. 000 0. 00
0645 613-81690 Safety Switch 1. 000 0. 000
EACH 0. 000 0. 00
1, 310. 75000 0. 000 0.00
0650 613-81700 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VM5 1. 000 0. 000
Mai nt  Di
EACH 0. 000 0.00
535. 00000 0. 000 0. 00
0655 614-00011 Sign Panel (Cass I) 68. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0.00
0660 614-00012 Sign Panel (Cass I1) 89. 000 0. 000
SF 0. 000 0.00

37.45000 0. 000 0. 00
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PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT NHPP0702- 410 ESTI MATE NO. 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0665 614-00615 Steel Sign Post (W6x15) 83. 000 0. 000
LF 0. 000 0. 00
107. 00000 0. 000 0. 00
0670 614-01026 Steel Sign Post (W 10x26) 31. 000 0. 000
LF 0. 000 0. 00
171. 20000 0. 000 0.00
0675 614-01503  Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 0. 000
EACH 0. 000 0. 00
294. 25000 0. 000 0. 00
0680 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sli pbase)
EACH 0. 000 0. 00
465. 45000 0. 000 0.00
0685 614-03002 Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
2,701. 75000 0. 000 0. 00
0690 614-03006 Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
6, 259. 50000 0. 000 0. 00
0695 614-10115 Dynami ¢ Message Sign (Col or LED)(Overhead) 1. 000 0. 000
EACH 0. 000 0. 00
151, 355. 78000 0. 000 0. 00
0700 614-10138 Full Matrix Variable Message Sign LED (G ound Munted) 1. 000 0. 000
EACH 0. 000 0. 00
47, 788. 34000 0. 000 0.00
0705 614-10146 Vari abl e Message Sign (LED) (G ound Munted) 2.000 0. 000
EACH 0. 000 0. 00
48, 581. 21000 0. 000 0. 00
0710 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
77,795. 42000 0. 000 0. 00
0715 614-10245 Lane Use Control Signal LED (Single Faced) 2.000 0. 000
EACH 0. 000 0. 00

31, 678. 42000 0. 000 0. 00
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PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT NHPP0702- 410 ESTI MATE NO. 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0720 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diameter) 1. 000 0. 000
EACH 0. 000 0.00
45, 558. 46000 0. 000 0. 00
0725 614-32400 Monotube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
45, 558. 46000 0. 000 0.00
0730 614-70024  1310nm SFP Optic Mdul e 4.000 0. 000
EACH 0. 000 0.00
775. 75000 0. 000 0. 00
0735 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 2.000 0. 000
EACH 0. 000 0. 00
12, 058. 90000 0. 000 0.00
0740 614-70028 CWDM SFP Optic Mdul e 12. 000 0. 000
EACH 0. 000 0.00
1, 094. 61000 0. 000 0. 00
0745 614-70030 Optical Attenuator 16. 000 0. 000
EACH 0. 000 0. 00
269. 64000 0. 000 0. 00
0750 614-70032 Optical Filter 12. 000 0. 000
EACH 0. 000 0.00
142. 31000 0. 000 0. 00
0755 614-72830 Conmuni cat i ons Cabi net 4.000 0. 000
EACH 0. 000 0. 00
14, 175. 36000 0. 000 0.00
0760 614-85001 | npact Attenuator 2.000 0. 000
EACH 0. 000 0.00
31, 071. 73000 0. 000 0. 00
0765 614-85005 I mpact Attenuator (Sand Barrel Array) 36. 000 0. 000
EACH 0. 000 0. 00
609. 90000 0. 000 0. 00
0770 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 5, 370. 000 0. 000
LF 0. 000 0.00
7.49000 0. 000 0. 00
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PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-87012 Fiber Optic Termination Panel (12 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
911. 64000 0. 000 0. 00
0780 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
5, 457. 00000 0. 000 0.00
0785 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
18, 462. 85000 0. 000 0. 00
0790 614-87692 Et hernet Switch Type I 5. 000 0. 000
EACH 0. 000 0. 00
5, 951. 34000 0. 000 0.00
0795 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 200 33, 032. 36
165, 161. 79000 0. 200 33, 032. 36
0800 626-00100  Mbbilization (w thout Autopay) 1. 000 0. 000
LS 0. 090 216, 474. 21
2, 405, 268. 97000 0.090 216, 474. 21
0805 626-01113  Public Information Management (Tier 111) 304. 000 0. 000
DAY 26. 000 3, 294. 46
126. 71000 26. 000 3,294. 46
0810 627-00008 Modi fi ed Epoxy Pavenent Marking 22.000 0. 000
GAL 0. 000 0. 00
272. 85000 0. 000 0.00
0815 630-00000  Fl aggi ng 450. 000 0. 000
HOUR 22.500 601. 88
26. 75000 22.500 601. 88
0820 630- 00007 Traffic Control Inspection 43. 000 0. 000
DAY 3. 000 1, 926. 00
642. 00000 3.000 1,926.00
0825 630-00012 Traffic Control Managenent 126. 000 0. 000
DAY 18. 000 28, 890. 00

1, 605. 00000 18. 000 28, 890. 00



CONTI D

ROADWAY

CAT NO0200

0830 630-80341

0835

630- 80342

0840

630- 80343

0845

630- 80344

0850

630- 80355

0855

630- 80358

0860

630- 80363

0865

630- 80364

0870

630- 80370

0875

630- 80380

0880 630-80393

C24251
24251-BID
NHPP0702- 410

| TEM
DESCRI PTI ON

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

St ackabl e Vertical Panels

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
31.000
EACH
85. 60000
86. 000
EACH
96. 30000
8. 000
EACH
107. 00000
129. 750
SF
53. 50000
5. 000
EACH
9, 095. 00000
2.000
EACH
4,012. 50000
10. 000
EACH
90. 95000
10. 000
EACH
90. 95000
2, 250. 000
LF
50. 19000
100. 000
EACH
21. 40000
100. 000
EACH

69. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 500
6. 500

0. 000
20.500
20. 500

0. 000
3. 000
3. 000

0. 000
64. 875
64. 875

0. 000
2.500
2.500

0. 000
0.500
0. 500

0. 000
3.500
3.500

0. 000
4.500
4.500

0. 000
1,125. 000
1,125. 000

0. 000
50. 000
50. 000

0. 000
20. 500
20. 500
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ESTI MATE RUN 09/ 03/ 2021

556.

1,974
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3,470
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318
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00

78

17:47: 29

AMOUNT

556.

1,974

321.

3,470

22,737

2,006

318

409

56, 463

1,070

1, 425
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15

00
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50

25

33

28

75

00

78
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PCN: 24251-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: NHPP0702- 410 ESTI MATE NO 0001 17:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 500 4,012.50
8, 025. 00000 0.500 4,012.50
0890 630-85041 Mobi | e Attenuator 30. 000 0. 000
DAY 13. 000 12, 240. 80
941. 60000 13. 000 12, 240. 80
0895 641-10010 Initial Shotcrete Facing 6, 131. 000 0. 000
SF 0. 000 0. 00
12. 91000 0. 000 0. 00
0900 641-11000 Shotcrete (C ass A) 164. 000 0. 000
cY 0. 000 0. 00
797. 15000 0. 000 0.00
0905 641-11006  Shotcrete (Snoothing) (Suppl enent al ) 26. 000 0. 000
cY 0. 000 0. 00
1, 032. 55000 0. 000 0. 00
0910 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0915 700-70012 F/ A Asphalt Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700-70016 F/ A Fuel Cost Adjustment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0925 700-70019 F/ A Asphalt Cenment Cost Adjustment 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0935 700-70082 F/A Furnish & Install Electrical Service 151, 525. 580 0. 000
FA 71,637.130 71,637.13

1. 00000 71, 637.130 71, 637. 13



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 19
ESTI MATE RUN 09/ 03/ 2021

CONTI D: C24251

PCN: 24251-BID

PRQIECT NHPP0702- 410

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0940 700-70111 Project First Program

0945 700- 70530 F/ A Drai nage | nprovenent

0950 700-71002 CDOT Ri sk Pool

CAT NO0400

0955 620- 00005 Field Ofice (Special)

0960 620-00012

Field Laboratory (d ass 2)

0965 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 000. 000
FA
1. 00000
200, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
23, 005. 00000
1. 000
EACH
43, 752. 30000
1. 000
EACH
3, 210. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

17:47: 29
PREV QTY/ AMOUNT

Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT

0. 000

0. 000 0. 00

0. 000 0. 00

0. 000

0. 000 0. 00

0. 000 0.00

0. 000

0. 000 0. 00

0. 000 0. 00

9,136,952.85% 1,030,516.87$ 1,030, 516. 87

0. 000
0.500
0. 500

11, 502. 50
11, 502. 50

0. 000
0.670
0.670

29, 314. 04
29, 314. 04

0. 000
1. 000 3,210. 00
1.000 3, 210. 00

9, 206,920.15% 1,074,543.41$ 1,074, 543. 41



